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RUNWAY PROJECT LATE SEPTEMBER


Curtis Clean sweep of Boise has chosen the last week in September to perform the runway maintenance work contract awarded earlier this summer.  Because of the unprecedented fire season, the project was postponed from early July.  It is anticipated that work will begin Monday September 24 and be concluded by Thursday September 27.


To help mitigate the impact of closing the runway caused by this construction, taxiway “A” will be marked as a runway, and be available for takeoff and landing of aircraft with wingspans up to 49 feet.  No instrument approaches are published to this temporary runway, and there is no runway lighting for night operations.  Runway 16-34 may be open during times of non construction activity, but this will be a day to day decision.

The project should be completed and the runway re-opened sometime on Thursday September 27.


This project is being paid for by an Airport Improvement Program grant from FAA, covering 95% of the cost, airport generated revenues equally 2.5% and State of Idaho, Division of Aeronautics grant of 2.5%.
